
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:55 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 603 Date: 16-Jul-2012 Monday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 42

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

In the morning , I did not have any specific activities . I had to work with Loraine on tensioning the cable
band bolts at # 104 , 106 , 108 , & 110 on North & South main spans

Loraine had to stay with the crews in the man lift & I had to witness the gauge & count the trials . I
started at 10:15 AM. I was done at 2:40 PM.

In addition to that , I had to cover the activities for Victor on the lower suspender rope erection at cable
band # 48 on the North main span until 8:00 AM.

Obra , Rigoverto , & Roger came to the site at 2:50 PM. Crews had to work on the South side span .
They had to center the suspender ropes at cable band # 10 . They started on the upper rope at 3:15 PM.
Crews were done at 3:35 PM. They started on the lower rope at 3:40 PM. Crews were done at 4:10 PM.

After that , crews had to mobilize their tools , equipments , & the JLG man lift to work on the North side
span at cable band # 22 . They started to center the upper suspender rope at 4:20 PM. Crews were done
at 4:45 PM.

In addition to that , crews had to place 25 mm. thick rubber strips on the suspender ropes & install
keeper plates to keep the ropes in place . Crews were done at 5;00 PM. They had to wrap up their tools &
equipment. Crews left at 5:10 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

437

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

0.00

002363

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 0.00 2.00 0.00 2.00

JNM RIGOVERTO GARCIAIronworker 0.00 2.00 0.00 2.00

FOR OBRA PAULKIronworker 0.00 2.00 0.00 2.00
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